Team Leader Timeline

6-4 Months

Promote Trip

4.5 Months (18 Weeks)

- Apply for Passport
- •6-8 week process
- Make sure Passports do not expire
 6 months after entrance into
 Ecuador

3 Months (12 Weeks)

- •First Meeting
- Gather Personal infomration
- •Team members start building support teams (prayer, financial)
- •Start Go Process

1 Month (4 Weeks)

- Second Meeting
- •Continue Go Process

8-6 Weeks

- Purchcase Airline Tickets
- •Line Up Transportation to and from Airport
- •Continue Go Process

2 Months (8 Week)

- •1/2 Money Due
- •Continue Go Process

Go Process - initial information needed

- 1. Trip date
- 2. Location
- 3. Ministry activities
- 4. Name, email, phone number of team leader
- 5. Team representing JST Baptist Association

2 Weeks

- Commissioning Service
- •Third Meeting (if needed)
- •Remaining Money Due
- •Continue Go Process

Mission Trip

Return

- Meet with next team
- Pick next trip dates